Week 2

Goals:

- Work in Group to Complete Virtual Presentation 1
- Work on Register and Login Pages
- Implement Authentication with the DB

Roles:

- Jose: Team Leader, Lead Full-Stack Web Developer
- Lener: Project Manager, UI/UX
- Saad: Web Designer, Multimedia Content Editor
- Ronny: Front-End Web Developer

Tasks:

- Jose Host Website on 000WebHost for every team member to be able to interact with it (By Tuesday, Critical)
- Jose Develop GitHub Document of Hours Manager for Virtual Presentation (By Tuesday, Critical)
- Jose Provide Description of Tasks of Week 1 and Week 2 for Project Manager to deal with the project (By Tuesday, Critical)
- Jose Make Video Presentation of Myself for Virtual Presentation (By Wednesday, Critical)
- Jose Build User Entity in the DB for login and register (By Next Monday, Medium)

- Jose Develop Code to Login and Register Users (By Next Monday, Medium)
- Jose Develop Code to conduct user to authenticated pages (By Next Monday, Medium)
- Lener Separate each distinct task on Smartsheet (By Wednesday, Critical)
- Lener Build Gantt Chart of that reflects the tasks of Week 1 and Week 2 (By Wednesday, Critical)
- Lener Make Video Presentation (By Wednesday, Critical)
- Lener Begin Spring 2 in SmartSheet (By Wednesday)
- Ronny Developing Register and Login Forms (By Saturday, High)
- Ronny Make Video Presentation (By Wednesday, Critical)
- Saad Make Video Presentation (By Wednesday, Critical)
- Saad Make Mockup of Login and Register Pages (By Tuesday, High)
- Saad Edit Video Presentation by cutting out useless scenes and transitioning to the next person (By Friday, SUPER CRITICAL)